

**PLEASANT GROVE ELEMENTARY SCHOOL
BOND PROJECT RENOVATIONS**

ALAMANCE-BURLINGTON SCHOOL SYSTEM

**PLEASANT GROVE ELEMENTARY SCHOOL
BURLINGTON, NORTH CAROLINA**

ADDENDUM NUMBER 5

May 25, 2021

General and Contractual:

1. Several contractors and sub-contractors have indicated that the requirement for working over the evenings and weekends is negatively impacting their ability to bid the project. ABSS is concerned that this will limit the number of bidders.
2. ABSS has reconsidered the situation. They are going to develop an operational plan that will allow construction during normal business hours. This will be accomplished by sequentially vacating portions of the school by moving the students to an off-site location. Once the plan for sequentially vacating the school is developed, a revised **Construction Schedule and Phasing** will be issued. The bid date is hereby postponed. A new bid date will be announced in the near future.
3. All contractors submitting proposals shall incorporate the items in this Addendum and all other addenda into their proposals and acknowledge receipt of the Addenda on their bid proposal forms. This Addendum shall be incorporated in the Drawings and Specifications which are a part of the Contract Documents and shall supersede anything contained therein with which it may conflict.