

**PLEASANT GROVE ELEMENTARY SCHOOL
BOND PROJECT RENOVATIONS**

ALAMANCE-BURLINGTON SCHOOL SYSTEM

**PLEASANT GROVE ELEMENTARY SCHOOL
BURLINGTON, NORTH CAROLINA**

ADDENDUM NUMBER 6

July 7, 2021

General and Contractual:

1. As mentioned in Addendum Number 5 several contractors and sub-contractors had indicated that the requirement for working over the evenings and weekends was negatively impacting their ability to bid the project. ABSS was concerned that this would limit the number of bidders.

To address the concerns, ABSS developed an operational plan that will allow construction during normal business hours. It will be accomplished by sequentially vacating portions of the school by moving the students to an off-site location.

The Construction Schedule and Phasing has been revised and reflected in the bid documents.

2. New bid documents (Drawings and Specifications) dated 7/1/2021 are being issued as part of this addendum and shall supersede all previously issued drawings and specifications. The bid documents are available for being downloaded from Sud's FTP site. Emails with the link for downloading the documents are being sent out. If you do not receive the Email with the link, and would like to download the documents, please send a request to Maria@sudassociates.com. Provide your name, and contact details including company, Email address and phone number.
3. All contractors submitting proposals shall incorporate the items in this Addendum and all other addenda into their proposals and acknowledge receipt of the Addenda on their bid proposal forms. This Addendum shall be incorporated in the Drawings and Specifications which are a part of the Contract Documents and shall supersede anything contained therein with which it may conflict.